



NarrowCast Group, LLC ●●● 10400 Linn Station Road, Suite 100 ●●● Louisville, KY 40223

Normalizing a Project Schedule Presentation

Lining up the resources for project tasks is perhaps the most important responsibility of a team leader or project manager in shipping product on time. It's not simply a matter of finding the right skills – you must realistically project task interdependencies and juggle everybody's busy workload.

This PowerPoint presentation from our partners at gantthead.com offers pointers on how to assign resources realistically and successfully. Among the tips: schedule non-critical tasks as a subset of the overall project that the team can knock out early.

Included in this ZIP file are:

- Normalizing_a_Project_Schedule.ppt
- Normalizing_a_Project_Schedule.odp
- Intro Doc.pdf
- Terms and Conditions.pdf